
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-007980

Address: 333 Burma Road Date Inspected: 02-Jun-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 645
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1845
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location:  Shanghai, China

CWI Name: N/A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG COMPONENT

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance(QA) Inspector, Subhasis Bera was present during the times noted 
above for observations relative to the work being performed.

BAY #14

Segment 7BW

This Quality Assurance Inspector (QA) performed 15% verification Magnetic Particle Testing (MT) for areas 
previously tested and accepted by ZPMC QC technicians. This QA inspector generated a (MT) report for this date. 
 The members are identified as the corner assembly stiffener attachment welds to the side, edge and deck plate. 
The weld designations are as follows:
 
EP-58-001-001&002
EP-66A-001-004&003
EP-66B-001- 001&002
EP-67A-001-002&003
SP-757A-001-024&025
SP-519A-001-024&025
SP-479A-001-002&003
SP-757A-001-024&025
SP-757B-001-051&050
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SP-519B-001-056&057
SP-479B-001-057&058
SP-520A-001-006&007
SP-480A-001-002&003
SP-480B-001- 005&006
FB-011-020-047,048&037
FB-011-010-047,048&037

Out Side Assembly Yard 

Segment 4BW
This Quality Assurance Inspector (QA) performed 15% verification Magnetic Particle Testing (MT) for areas 
previously tested and accepted by ZPMC QC technicians. This QA inspector generated a (MT) report for this date. 
 The members are identified as the deck panel diaphragm to floor beam flange welds. The weld designations are as 
follows:

SSD18A-PP28-005

During random verification magnetic particle testing MT of the deck panel diaphragm to floor beam flange weld 
No SSD18A-PP28-005 this QA Inspector discovered a total of one (1) linear indication measuring approximately 
9mm in length. See incident report on this date. 

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents. 
Summary of Conversations:
No relevant conversations
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang 150-0042-2372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Bera,Subhasis Quality Assurance Inspector

Reviewed By: Prue,Erik QA Reviewer
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